EPA Region 5
Air & Radiation Division

Veolia’s Part 71 Significant Modification Application

PRELIMINARY SCHEDULE

Date

Activity

Status

November 14, 2012

Division Director briefing on proposal

Done — 11/14/12

November 20, 2012

Complete ORC review

Done — 11/20/12

November 27, 2012

Send heads-up email to RA

Done — 11/27/12

November 28, 2012

Share preliminary draft permit, Statement of
Basis, and NOID with Illinois EPA.

Done — 11/28/12

November 29, 2012

Share preliminary draft permit, Statement of
Basis, and NOID with Veolia and Illinois
EPA.

Done — 11/29/12

December 14, 2012

Comments from Veolia and Illinois EPA
due. (Meet with Veolia prior to Dec. 13, if
necessary, to discuss Veolia’s comments on
the preliminary draft permit, Statement of
Basis, and NOID.)

January 18, 2013

Issue draft permit and NOID for public
comment. Public notice to be published on
this day.

February 19, 2013

Hold public hearing.

March 4, 2013

Public comment period closes.

March 21, 2013

Hold Division Director briefing on final
permit.

March 22, 2013

Send heads-up email to RA

March 28, 2013

Issue final permit.




